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Version (Date): Dec. 07, 01

Activity ID:

R3

Activity Title:

Final Right-of-Way Plans

Activity Definition: Producing all documents needed for Right of Way, and Utilities.
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Required Activity Tasks:

Prepare right-of-way plans.

Prepare right-of-way descriptions.

Assemble and forward transmittal package.

Prepare utility/railroad plans.
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5. Coordinate right-of-way, utility and railroad requirements.
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